



Project & Management
Excellence

PROFESSIONAL SUMMARY

2023





PME VISION & MISSION

Our vision is to be the client's first choice as a Project & Business Management firm.

This is to be achieved by delivering world class Project Management services, focusing on client satisfaction, and developing and sustaining service quality to best serve our clients.




PROJECT MANAGEMENT SERVICES

- Claims Management & Contract Administration
- Project Manager on behalf of project owners
- Project Planning & Scheduling
- Cost Estimating & Budgeting
- Quantity Take-offs
- Project Progress & Cost Control
- Project Reporting & Monitoring
- Risk Management
- Business Process Management
- Organizational Performance Management & Improvement
- HR Skills Development



BIM SERVICES

- BIM Modelling - 3D modelling (LOD 100-500)
- BIM documentation
 - CAD to BIM Conversion
 - Schematic Documentation
 - Design Development Stage
 - Schedules & BOQs
 - Construction Documentation
 - Shop Drawings
 - As-Built Documentation
- BIM Coordination - Coordination Summary involves all the clashes incurred, exact location of the Clash and the optimal solution for the clash.
- BIM Oriented PM (Provides 4D-BIM & Provides 5D-BIM)



BIM MODELING

- LOD 100 -500
- ISO 19650 Standard
- Comply RIBA & AIA
- Laser Scanning & Point cloud to BIM



BIM DOCS.

- AIR
- OIR
- BEP
- PIP
- BIM Standards



DRAWINGS

- Permits Drawings
- Tender Drawings
- Construction Drawings
- Shop Drawings
- As-Built Drawings



4D & 5D-BIM

- Time & Cost analysis and tracking
- Site management
- Progress simulation



COORDINATION

- Disciplines clash detection, reports and solutions

BIM

PROFESSIONAL HIGHLIGHTS

(IN PARTNERSHIP WITH BIM MAKERS)

AL-ALAMEEN UNIVERSITY

NEW ALAMEEN, EGYPT

PROJECT AREA: 550,000 M2

Main Contractor Redcon Co.

Our job role

- BIM models building
- Shop drawings production
- 4D & 5D study & Simulations
- Disciplines coordination
- As-Built Drawings production



TEMP VENUE



Dubai, UAE

Main Contractor AMEC

Our job role

- BIM models building
- Authority Building permits Trakhees -Nakheel-DM
- Tender Drawings.

PROJECT AREA: 20,000 M2



OUTLET MALL

Dubai, UAE

Main Contractor AMEC

Our job role

- BIM models building
- Authority Building permits Trakhees -Nakheel-DM
- Tender Drawings.

PROJECT AREA: 125,000 M2



NATIONAL AUDITORIUM



Cape Town, South Africa

PROJECT AREA: 3,000 M2

Main Contractor ZAD

Our job role

- BIM models building
- Design Development Drawings.



PROJECT MANAGENET
PROFESSIONAL HIGHLIGHTS

MARASSI SIDI-ABDELRAHMAN

North Coast, Egypt

550 M EGP / 100 M USD

marassi
مراسي

Owner: Emaar Egypt

Project Manager: Turner Consulting International (TCI)

Cost & Claims Consultant: Gleeds, UK


Consultant: Egyptian Consulting Group (ECG)

Contractor: Arab Contractors

Project Scope: Packages 1, 9, 14 and 36 (Project earthworks, 31 Catania Apartment Buildings, 326 Town homes, and the construction bridge #2)

Work for Arab Contractors: Claims and Scheduling Consultant.

Task was the improvement and administration of project scheduling and analysis and preparation of claims including extension of time analyses, and provision of expertise in terms of project documentation and technical advice for managing the project. Claim preparation and negotiation with Emaar and Turner Consulting International resulted in variation orders, prolongation costs, and escalated prices for the Arab Contractors worth 27 Million EGP (5 Million USD) and extensions of time of up to 20 months while removing about 5 Million EGP (0.82 M USD) of liquidated damages. A second round of claims resulted in current final negotiations for an additional 18 M EGP (2.5 M USD) in 2014 for compensation, withheld retentions, and removal of liquidated damages. Emaar was represented in the second stage by Shalakany Legal Firm and the project consultants of: Turner Middle East, Gleeds and ECG.



- Compensation
- Liquidated Damages Removal



Turner

gleeds^G



EGC
ENGINEERING CONSULTANTS GROUP S.A.

EL-REHAB CITY PROJECT

New Cairo, Egypt

3 BILLION EGP / 550 M USD

Owner: Arab Company for Projects and Urban Development - Talaat Mostafa Group Holding (TMG)

Contractor: Alexandria Construction Company (ACC) – (TMG)

Project Scope: Construction of Rehab City (Rehab 1 – Phases 1 to 5)

Work for ACC: Project Management Consultant

Task was the improvement of Cost, Time and Quality of project by developing a Project Management Unit and upgrading and formalizing management systems.

Activities included:


- Planning and Scheduling
- Contract Pricing
- Cost Control
- Progress Monitoring
- Daily and Monthly Reporting
- Quality Control
- Evaluation of claims
- Organizational Structure
- Job Designs
- Interviewing & Personnel Selection
- Training Plan
- Motivation and Incentive Plan
- and Work Flow and Procedures Documentation

Claims were investigated as to the entitlement of the contractor to additional costs and time extensions. Work resulted in a increase in annual revenues from 300 M EGP (55 M USD) to 850 M EGP (155 M USD) in 2009 by introducing an HR and motivational system while maintaining cost, time and quality for project through a new project management system.

300 M EGP / 55 M USD

850 M EGP / 155 M USD

2009



SUEZ CANAL TUNNELS (NORTH TUNNEL)

South Port Said, Egypt

500 M EGP / 63 M USD



المقاولون العرب
عثمان أحمد عثمان وشركاه

Owner: The Engineering Authority of the Egyptian Armed Forces


Contractor: The Arab Contractors and Orascom Construction “J.V.”

The Subcontractor: The Arab Contractors “Osman Ahmed Osman & co.”

Project Scope: Ramp Approaches, U-section, Cut & Cover and Portal & Shafts.

Work for Arab Contractors: Claims and Scheduling Consultant

Task was the improvement and administration of project scheduling and analysis and preparation of claims including extension of time analyses, and provision of expertise in terms of project documentation and technical advice for managing the project.



MADINATY CITY PROJECT

New Cairo, Egypt
Sectors B2 & B3

2.7 BILLION EGP / 490 M USD



Owner: Arab Company for Projects and Urban Development - Talaat Mostafa Group Holding (TMG).

Consultant: Egyptian Consulting Group (ECG).

Contractor: Alexandria for Construction (ACC) – (TMG).

Project Scope: Construction of Sectors B2 and B3 including all civil, finishing, electromechanical and infrastructure works of these sectors comprising of 418 apartment buildings.

Work for ACC: Project Management Consultant.

Task was to improve the efficiency of construction project management. After assessing the project management system, recommendation was to improve the information system for materials management as an initial step. Materials information workflow was analyzed, in addition to the business processes, use case and data flow diagrams. A Materials Resource Planning (MRP) software was recommended to reflect the improved materials information system. Furthermore, certain processes were selected to be improved and documented in a continuous improvement manner such as project time control, materials purchasing, and cost control.



WESTERN GROINS FOR COASTAL PROTECTION

Rosetta, Egypt

150 M EGP / 25 M USD

Owner: Egyptian General Authority for Coastal Protection

Contractor: Arab Contractors

Project Scope: Construction of 9 seawater groins to protect the Western Coast of Rosetta city in Egypt. The cost overruns reached 70%.

Task included preparing arbitration documentation and assisting in the arbitration procedures for nearly 50% of original cost. Won arbitration for 19.25 M EGP (2.75 M USD) from the Egyptian General Authority for Coastal Protection in 2014 as a claims & arbitration consultant for the Arab Contractors, Alexandria Branch. The amount included altered prices for unforeseeable adverse conditions, quantity variations, and prolongation costs.



UPTOWN CAIRO PROJECT, MOKATTAM

Cairo, Egypt

350 M EGP OR 24 M USD

Owner: Emaar MISR for Development, S. A. E.

Project Manager: Turner Consulting International (TiME).

Consultant: Active Brains Innovative Engineering.

Contractor: Kharafi National for Infrastructure Projects Developments – Construction and Services, S. A. E.

Project Scope:

- Package #88: Permanent Construction Works – Roads and Infrastructure -Road 1 – Section 1 B.
- Package #103: Relocation Road 1 MV Cables & Telephone Cables and Road Zero Utilities Diversion.

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

KHARAFI NATIONAL



TiME

TURNER CONSULTING INTERNATIONAL

ACTIVE BRAINS

INNOVATIVE ENGINEERING

EMAAR

SAWARY PROJECT, CLUSTER F – 7 BUILDINGS (58-64)




Alexandria, Egypt

750 M EGP OR 48 M USD

Owner: New Urban Communities Authority (New Rashid City Authority).
Consultant: Seoudy Architecture & Planning
Contractor: Alshams for contracting.

Task was improvement, administration & development of a project baseline schedule for cluster F– 7 Buildings (58-64). Task also included: schedule updates and 2-week look-ahead schedules.



الشمس للمقاولات
ALSHAMS FOR CONTRACTING



هيئة المجتمعات العمرانية

هيئة تابعة لوزارة الإسكان المصرية

GAIA RESORT, RAS-ELHEKMA

North Coast, Egypt 460 M EGP OR 30 M USD

Owner: Ahly for Real Estate Development.
Consultant: Sabour Consulting.
Contractor: Alshams for contracting.

Task was improvement, administration & development of a project baseline schedule for the resort.
Task also included: schedule updates and 2-week look-ahead schedules.



ALEXANDRIA EAST WASTEWATER TREATMENT PLANT REHABILITATION.

Alexandria, Egypt

685 M EGP OR 44 M USD & 56 M EUROS



Owner: The Construction Authority for Water Wastewater Projects (CAPW).
Consultant: AAW Consulting Engineers.
Contractor: Consortium of Arab Contractors – SUEZ International SAS.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in extensions of time of 4 months.



Consortium



المقاولون العرب
عشاق احمد عثمان وشركاه



WEST NILE DELTA ONSHORE GAS DEVELOPMENT

Idko, the Beheira Governorate Egypt

13 M EGP / 2 M USD



Owner: British Petroliam (BP)
Contractor: Bechtel Overseas Corporation.
Work for Subcontractor: Delta Foundation Co.
Project Scope: Piling works for Raven MEG Tank Farm Tanks.

Task was the improvement & administration of project baseline schedules for all works and consultant for contract administration and claims. Task also included: schedule updates, 2-week look-ahead schedules and daily & weekly reports.

AMWAJ SIDI-ABDEI RAHMAN

North Coast, Egypt

1.6 BILLION EGP / 228 M USD



Owner: Ahly for Real Estate Development
Consultant: Sabour Consulting
Work for Contractor: Alshams for contracting

Task was the development of a revised project baseline schedule for Package #2 and baseline schedule for Package #3 & 4 and the improvement & administration of project scheduling. Task also included: schedule updates and 2-week look-ahead schedules.



PEGAS INDUSTRIAL COMPLEX F2 INDUSTRIAL PARK

6th of October City , Egypt

10 M EUR



Owner: PEGAS Intl
Consultant: PSG – Inter national, Egypt branch
Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in removing about 1.68M EUR of liquidated damages and extensions of time of up to 161 days.

BEYTI INDUSTRIAL EXPANSION

Elnoubaria, Alex-Cairo Desert Road, Egypt

**16 M EGP
2.5 M USD**



Owner: International Company for Agro Industrial Projects (Beyti)

Consultant: Egyptian Consulting Group (ECG)

Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

CADBURY KRAFT INDUSTRIAL EXPANSION

10th of Ramadan City, Egypt

10M EGP – 1.8M USD



Owner: Cadbury Egypt Group for Food Industries Company

Consultant: Cairo Consult

Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in removing about 600,000 EGP (100,000 USD) of liquidated damages

KRAFT INDUSTRIAL RENOVATION & EXPANSION

Borg Elarab City- Industrial Zone, Egypt

**90 M EGP
15 M USD**



Owner: Cadbury Egypt Group for Food Industries Company (Kraft Food Egypt - Mondelez International)

Contractor: GAMA for Trading and Construction

Phase I2 (60 M EGP or 10 M USD)

Civil Consultant: Amr Abd Elrahman Consultant Engineer

Electro Mechanical Consultant: Architecture and Engineering Experts House

Phase I3 (30 M EGP or 4.5 M USD)

Consultants: Elite Consolidated Engineers (ECE) and Cairo Consulting Engineers

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in winning cost claims for GAMA worth 1.5M EGP (300,000 USD) and removing about 7.1M EGP (1.2M USD) of liquidated damages

EDITA FACTORY



E7 Factory

polaris industrial park

6th of October City, Egypt

75 M EGP / 10 M USD

Owner: Edita Food Industries

Consultant: Cosmos - Engineers Consultants

Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in removing about 6.5M EGP (1.2M USD) of liquidated damages

E8 Factory

6th of October City, Egypt

160 M EGP / 23 M USD

Owner: Edita Food Industries S.A.E.

Consultant: SNC-Lavalin Egypt LLC.

Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in extensions of time of 4.5 months.

PHARMA PACK FACTORY POLARIS INDUSTRIAL PARK



6th of October City, Egypt

45 M EGP / 6.5 M USD

Owner: Pharma Pack Pharmaceuticals Company

Consultant: PMP services

Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in extensions of time of 15 months.

UNILEVER FACTORY RENOVATION & REFURBISHING



6th of October City, Egypt **90 M EGP / 17 M USD**

Owner: Unilever Mashreq for home care
Project Manager: MSS Management Systems & Solutions
Consultant: Ehaf
Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in removing about 9M EGP (1.5M USD) of liquidated damages and extensions of time of up to 4 months.



THE POLYGON – PHASE III



6th of October City, Egypt **160 M EGP / 23 M USD**

Owner: Sixth October Development and Investment Company “SODIC”.
Consultant: Ehaf.
Contractor: GAMA for Trading and Construction

Acted as consultant for contract administration and claims for GAMA Trading & Construction. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in variation orders and escalated prices for GAMA worth 22M EGP (3M USD)

MOSTAFA KAMEL HOTEL

Alexandria, Egypt

160 M EGP / 30 M USD

Owner: Egyptian Army

Consultant / Guide: Dr Ayman Moselhi

Contractor: Alexandria for Construction – (TMG)

Project Scope: Construction of Civil, Finishing and Electromechanical works

Work for ACC: Scheduling Consultant

Task was the development of a revised project baseline schedule for all works and subcontractors including electromechanical works. Task also included: schedule updates; acceleration analyses and 4-week look-ahead schedules. Analyses and reports were submitted to the Main Contractor to guide construction that resulted in introducing a night shift, and advice on sequencing of night shifts among subcontractors, and coordination of subcontractors, which in total led to nearly tripling the site productivity in about four months.

CARGILL SILVER FOX

**Borg Elarab City
Industrial Zone, Egypt**

9 M EGP / 1.3 M USD

Owner: National Vegetable Oils Company (NVOC).

Consultant: ThyssenKrupp Industrial Solutions “TKIS”.

Work for Contractor: Delta Foundation Co.

Project Scope: Piling works.

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in delay damages and penalties removed worth 1M EGP (150,000 USD)

DELTA
FOUNDATIONS CO.
شركة الدلتا للأساسات

Cargill

SEASHELL SIDI – ABDELRAHMAN

North Coast, Egypt

185 M EGP / 11 M USD

Owner: Middle East Investment & Tourism Development Company.

Contractor: Alshams for contracting.

Task was the improvement & administration of project baseline schedules for Clusters, Air & Echo Block and Horizon & Light Block. Task also included: schedule updates and 2-week look-ahead schedules.

seashell
North Coast

MARASSI SIDI-ABDELRAHMAN

E.MAK

Cont.co
Swimming Pool Center

North Coast, Egypt

30 M EGP / 2 M USD

Owner: Emaar Egypt

Project Manager: Turner Consulting International (TCI)

Cost & Claims Consultant: Gleeds, UK

Consultant: Egyptian Consulting Group (ECG)

Work for Contractor: E.MAK Contracting Company – Swimming Pool Centre

Project Scope: Package 83 (Design and Build of Village G – Swimmable Lake (Lagoon))

Work for E.Mak : Claims Management and Contract Administration Consultant

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs. Claims materialized into a settlement of 9M EGP (0.7M USD)



SEWAGE NETWORK (INFRASTRUCTURE) ABO HOMOS CITY



النصر العامة للمقاولات
حسن محمد علام

El Beheira Governorate, Egypt

38 M EGP / 5 M USD

Owner: Holding Company for Water Supply and Sewage

Funding: The World Bank

Consultants: EGEN and HYDROPLAN.

Contractor: Nasr General Contracting CO. - Hassan Mohamed Allam

Project Scope: Sewage Network for three villages (Mansor Bredan, Elhag Hussen and Eldasnsa) at El Beheira Governorate

Task was the development of a project baseline schedule for all works with project cash flow and loading all resources for a project subcontractor.

EGECA

MABANI CONSTRUCTION CO.

Alexandria, Egypt

100 M EGP / 18 M USD

Mabani Construction Co. is a subsidiary of the Green Towers Holding Group.

Business/Project Management Consultant.

The task was organizational restructuring of the organization to raise its efficiency while raising its annual sales from 15 M EGP to 100 M EGP within three years. Efforts included redesigning the organizational chart and the introduction of new departments such as planning and control, quality control, human resources and document control, in terms of human resources selection and development and design of workflow.

SAN STEFANO GRAND PLAZA



Alexandria, Egypt

Facilities Management for San Stefano Grand Plaza

Business/Project Management Consultant.

Business/Project Management Consultant of Modern Engineering, Construction and Architectural Firm (MECAF) in preparing a business plan and Financial Feasibility Study for Facilities Management Firm for San Stefano Grand Plaza in Alexandria constructed by Talaat Moustafa Group with a construction cost of over 1.5 Billion EGP or 250 M USD.

SAINT KATHERINE CITY

Sinai, Egypt **90 M EGP / 17 M USD**

Water Supply to St. Katherine City, Sinai, Egypt (90 M EGP or 17 M USD) and Wastewater Management, ElTur City, Sinai, Egypt (100 M EGP or 18 M USD)

Business/Project Management Consultant.

Schneider & Partner, Dornier Consulting, CEG, and GTZ. Tasks included preparation of the financial and economic feasibility of the project.

EGYPTIAN SMALL & MEDIUM BUSINESS DEVELOPMENT CENTER

Damietta, Egypt

Social Fund for Development (SFD), Egypt. Provided Egyptian small and medium entrepreneurs with services to enhance and develop their businesses. Pilot center among 16 centers to cover Egypt. Feasibility study development for the center.

SEWAGE NETWORK (INFRASTRUCTURE), BARHAMATOSH CLUSTER



El Dakahlia Governorate, Egypt

180 M EGP OR 12 M USD

Owner: El Dakahlia Company for Water & Wastewater.

Funding: The World Bank.

Consultants: ACE Consulting Engineers (Moharram - Bakhoum) & HBRC – Housing and Building Research Center.

Contractor: Alshams for contracting.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in extensions of time of 7 months.



SEWAGE NETWORK (INFRASTRUCTURE), HEHYA – EL METAWAA CLUSTER



Al Sharkia Governorate, Egypt

102 M EGP OR 6.7 M USD

Owner: Al Sharkia Company for Water & Wastewater.

Funding: The World Bank.

Consultants: Talaat & Imam Consulting Engineers.

Contractor: Alshams for contracting.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.



ALEXANDRIA COASTAL PROTECTION

Phase I, from Bear Massoud to El Mahrosa Hotel

Alexandria, Egypt

190 M EGP OR 12 M USD



Owner: Egyptian General Authority for Coastal Protection.
Contractor: Arab Contractors.

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.



MENA CITY CENTRAL

El-Giza, Egypt

9 M EGP OR 0.7 M USD



Owner: Mena for Contracting and Trading.
Consultant: Arabian Consulting Group "ACG".
Work for Contractor: Delta Foundation Co.
Project Scope: Piling works.

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.



MARASSI SIDI-ABDELRAHMAN



**On-Shore Construction Works – BP#110 and Marassi
Off-Shore Construction Works – BP#111**

North Coast, Egypt

141 M EGP OR 10 M USD

Owner: Emaar MISR for Development, S. A. E.
Project Manager: Turner Consulting International (TiME).



Contractor: Orascom Construction.
Work for Subcontractor: Eng- Abd El-Salam El Feky for Contracting & Engineering Consultancy.

Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

TOWER BAY PKG #08



Port Saied, Egypt

75 M EGP OR 5 M USD


Owner: Tower Developments.
Consultant: Egyptian Consulting Group (ECG).
Contractor: Mountain Construction.

Project Scope: External and internal finishing works, sanitary works, internal electrical works and mechanical works for 12 buildings, and swimming pools in the general area.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

Claims preparation and negotiations with client resulted in extensions of time of 6 months.

ECG **جماعة المهندسين عبد السلام القلي وشركاه**
ENGINEERING CONSULTANTS GROUP S.A.



TOWER BAY
PORT SAIED - DAMIETTA

SEWAGE NETWORK (INFRASTRUCTURE), NAWASA EL-GHET CLUSTER

El Dakahlia Governorate, Egypt

240 M EGP OR 16 M USD



Owner: El Dakahlia Company for Water & Wastewater.

Funding: The World Bank.

Consultants: ACE Consulting Engineers (Moharram - Bakhoum) & HBRC – Housing and Building Research Center.

Contractor: Giza General – Contracting & Real Estate Investment Co.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.



SEWAGE NETWORK (INFRASTRUCTURE), NAGREG BASIOUN CLUSTER, AL GHARBIA

Governorate, Egypt

77 M EGP OR 5.2 M USD



الشمس للمقاولات
ALSHAMS FOR CONTRACTING

Owner: Al Gharbia Company for Water & Wastewater.

Funding: The World Bank.

Consultants: EGECA.

Contractor: Alshams for contracting.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project subcontractor. Acted as consultant for contract administration and claims. Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs.

EGECA



KAFR EL-SHEIKH UNIVERSITY HOSPITAL




Kafr El-Sheikh, Egypt

816 M EGP / 45.3 M USD

Owner: Kafr El-Sheikh university, Ministry of Higher Education.
Contractor: Alshams for Contracting

Task was improvement, administration & development of a project baseline schedule for the hospital.
Task also included: schedule updates and 2-week look-ahead schedules.



HYDE PARK NORTH

Ras ElHekma, North Coast, Egypt

583 M EGP / 38.9 M USD

 HYDE PARK
DEVELOPMENTS


Owner: Hyde Park Developments.
Consultants: Mimar.
Contractor: Alshams for Contracting.

Task was the development of a project baseline schedule for all works with project cash flow and uploads all resources for a project. Acted as consultant for contract administration and claims.

Claims included cost claims, penalties or charges reduced, and delay damages avoided via EOTs. Claims preparation and negotiations with client resulted in extensions of time of 9 months.


الشمس للمقاولات
ALSHAMS FOR CONTRACTING


www.mimar-group.com



RIGHT TO DREAM ACADEMY (BADYA)



6th of October, Egypt

92 M EGP / 6 M USD

Owner: Palm Hills Developments
Consultant: Julius Berger
Contractor: Al Safwa General Contracting

Task was improvement, administration & development of a project baseline schedule for phase 1 buildings which includes boys' dorm, staff Building, football accommodation building, School, Facility Management Building and 7 Bungalows.



Badyā



JULIUS BERGER
INTERNATIONAL



PROJECTS & CLIENTS



PALM HILLS
DEVELOPMENTS



المقاولون العرب
عشان أحمد عثمان وشركاه



Unilever



Badyã



seashell
North Coast



marassi
مراسي



www.pme-consultancy.com



Project & Management
Excellence

Alexandria Office:
183 Zakaria Ghoneim (Tanis) St.
5th Floor, App. 20
Sporting, Alexandria, Egypt
T/F: (+20) 3 592 3291

Cairo Office:
9, 79 Street, 5th Settlement,
New Cairo, Egypt
T: (+20) 1224408816

Dubai Office:
Boulevard Plaza Tower1
Shk Moh'd Bin Rashid Blvd,
Downtown Burj Khalifa, Dubai,
UAE
T: + 971 582146463

info@pme-consultancy.com
www.pme-consultancy.com

